
 
Request for City Council Committee Action 

From the Department of Public Works 
 
Date:  February 28, 2012,  
 
To:   Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee 
 
Subject: 18th Ave NE Bike Trail Phase II – Contract Amendment with Max Steininger, 

Inc. 
 
Recommendation:   

Authorize the proper City officers to amend Contract No. C-28174 with Max 
Steininger, Inc. by $90,535.78 from current contract amount of $626,413.98 to 
$716,949.76 to allow for the payment of additional work performed as part of the 
federal project. Funds are available in the project budget and no additional 
appropriation is necessary. 

 
Previous Directives: 

 July 23, 2010, Resolution 2010R-354, Acceptance of bids for OP No. 7306, low 
bid of Max Steininger, Inc. in the amount of $626,413.98. 

 December 7, 2010, Resolution 2009R-587, Adopting the 2010-2014 Five Year 
Capital Program. 

 May 8, 2009, Resolution 2009R-203 Increase appropriation and acquisition of 
permanent trail easements. 

 
Prepared by: Meseret Wolana, P.E., Project Engineer, 673-3527 

Don Elwood, P.E., Director of Transportation Planning & Engineering, 673-3622 
 

Approved by: 
  ________________________________________________________ 
  Steve A. Kotke, P.E., City Engineer, Director of Public Works 
 
Presenters: Meseret Wolana, P.E., Project Engineer 
 
Reviews: Not Applicable 
 
 
Financial Impact 

Action is within current department 
 
Community Impact  
 Neighborhood Notification:  
 City Goals:  
 Comprehensive Plan:  
 Zoning Code:  
 
 



 
 
Background/Supporting Information 
The 18th Avenue NE Bike Trail Phase II project is a federally funded off-street and on-street 
bicycle trail between Monroe Street NE and Marshall Street NE. Construction of this project 
began September 9, 2010 and was completed June 30, 2011. The project consists of 
bituminous and concrete surfaces, retaining walls, curb extension, speed tables, drainage 
structures, pedestrian/bike crossing signal system, lighting, signing, and striping. 
 
During construction several work orders were necessary to complete the project. Work orders 
included additional items that were not part of the original project scope. There was also a need 
for additional quantities of work and materials above the original contractor’s bid. 
  
Work Orders: 
Public works has issued work orders to the contract for the relocation of the irrigation system, 
rock coring to install the electrical light system foundations, installation of truncated domes, turf 
establishment, pavement markings, removal of railroad ties, transplant perennials and tree, and 
other miscellaneous items (erosion control, survey, electrical lighting system component). The 
value of this work is $45,057.30. 
 
Additional Work: 
The actual quantity of materials required to construct the project exceeded the amount of the 
contractor bid. Major items with quantity increases during construction include (Pavement 
removal, concrete, and bituminous). The value of this increased work is $ 45,478.48. 
 
The original bid for this project   $626,413.98 
Work order     $  45,057.30 
Additional work     $  45,478.48 
Total       $716,949.76 
 
This project utilizes $535,000 Federal funds; there is available local funding in the project to 
cover the Work order/Additional work mentioned above. This amendment permits final payment 
and closing of the contract with Max Steininger. 
 
Attachments: Location Map 
 
Cc: CM Hofstede, Ward 2 
 CM Reich, Ward 1 
 David Schlueter, Procurement 



 
T&PW – Your Committee recommends passage of a resolution that authorizes the proper City 
officers to amend Contract No. C-28174 with Max Steininger, Inc. by $90,535.78 from current 
contract amount of $626,413.98 to $716,949.76 to allow for the payment of additional work 
performed as part of the federal project. Funds are available in the project budget and no 
additional appropriation is necessary. 
 


